

COLOR CODED TASK CATEGORIES:

- Deliverable
- Milestone
- Work & development period
- Events

2024

NOVEMBER **Project kick-off**

WP 1

2025

FEBRUARY–MARCH **Partner Forum 1**
Barcelona (Spain)

WP 1

FEBRUARY–JULY **Co-creation workshops with children**
(Slovenia, Austria, Montenegro, Serbia, Spain, Poland)

WP 6

FEBRUARY–OCTOBER **Audio tales creation and translation**

WP 3

APRIL **WP6 Milestone 1**
Communication strategy including editorial plans for all channels and markets

WP 6

MAY–OCTOBER **Book design, animation for AR, and prototype testing**

WP 4

JUNE **WP3 D3.1**
Four newly created tales

WP 3

JULY **WP5 Milestone 1**
UGC illustrations and sound gathered and analyzed

WP 5

JULY **WP5 D5.1**
Co-creation workshops with children – report

WP 5

OCTOBER **WP3 Milestone 1**
Tales written and adapted for other markets

WP 3

OCTOBER **WP1 D1.2. 1st Report & D1.3 Partner Forum report**

WP 1

2026

FEBRUARY–OCTOBER	Audio tales narration, sound design, and sign language adaptation	WP 3
APRIL	WP2 Milestone 1 Immersive exhibition concept	WP 2
APRIL	WP3 Milestone 2 Tales tested on target groups, evaluated, and upgraded based on testing results	WP 3
APRIL	WP4 Milestone 1 Three books designed and illustrated	WP 4
JUNE	WP2 D2.1 3D visualisation of AR exhibition UX	WP 2
NOVEMBER 2025 –JULY 2026	AR exhibition concept and UX design, setting and info design, AR animation, programming, object production, and prototype testing	WP 2
AUGUST–SEPTEMBER	WP2 Milestone 2 Exhibition execution tested and ready for launch	WP 2
SEPTEMBER	AR exhibition Vienna (<i>Austria</i>)	WP 2
SEPTEMBER	Digital literacy workshops for children and teachers	WP 5
SEPTEMBER	Partner Forum 2 Vienna (<i>Austria</i>)	WP 1
OCTOBER	WP1 D1.2. 2 nd Report & D1.3 Partner Forum report	WP 1
OCTOBER	WP2 Milestone 2 AR animated, programmed and tested	WP 2
OCTOBER	WP2 D2.2 AR exhibition premiere Vienna (<i>Austria</i>)	WP 2
OCTOBER	WP3 D3.2 20 audio tales published	WP 3
OCTOBER 2026 –APRIL 2027	Development of AR components for books	WP 4
DECEMBER	AR exhibition Barcelona (<i>Spain</i>)	WP 2
DECEMBER	Digital literacy workshops for children and teachers	WP 5

2027

JANUARY	WP2 D2.3 AR exhibition premiere Barcelona (<i>Spain</i>)	WP 2
APRIL	AR exhibition Cetinje (<i>Montenegro</i>)	WP 2
APRIL	AR Design literacy learning course	WP 5
APRIL	Partner Forum 3 Cetinje (<i>Montenegro</i>)	WP 1
APRIL	WP4 Milestone 2 Three AR components animated and programmed	WP 4
MAY	WP2 D2.4 AR exhibition premiere Cetinje (<i>Montenegro</i>)	WP 2
MAY	AR Exhibition Wroclaw (<i>Poland</i>)	WP 2
MAY	Digital literacy workshops for children and teachers	WP 5
JUNE	WP2 D2.5 AR exhibition premiere Wroclaw (<i>Poland</i>)	WP 2
JUNE	WP4 D4.1 & D4.2 Printed and published books	WP 4
JUNE	WP5 D5.3 AR Design literacy learning course – report	WP 5
AUGUST	WP5 D5.2 Digital literacy workshops for children and teachers – report	WP 5
OCTOBER	WP 1 D1.1 Full documentation of Partner Forum, D1.2 Final Report, D1.3 Partner Forum report, and D1.4 Framework for agile project management	WP 1
OCTOBER	WP6 Milestone 2 Advertising campaign report	WP 6
OCTOBER	WP6 D6.1, D6.2 & D.6.3 Website and mobile APP, media design, and success measurement report	WP 6